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Excavation  and  utility  work are steadily progressing for the Pentagon Memorial site.  It is 
a phase of the project that is expected to be completed early 2007.  Currently, the structural 
bridging layer is being installed.  The design team is in the process of fi nalizing all component 
parts for the Memorial Unit prototype which will be assembled and installed on site mid-De-
cember.

The project’s approval process for the United States Commission of Fine Arts (CFA) and Na-
tional Capital Planning Commission (NCPC) is also nearing completion.  The NCPC provides 
overall planning guidance for federal land and buildings in the National Capital Region. The 
CFA, established in 1910 by Act of Congress, “provides expert advice to the President, Con-
gress and the heads of departments and agencies of the Federal and District of Columbia gov-
ernments on matters of design and aesthetics, as they affect the Federal interest and preserve 
the dignity of the nation’s capital.”

The review of a step in the process for creating a mold of the concrete basin.  The form will be used when pouring the concrete 
to create the refl ecting pool.

Bridging layer progress for refi lling the Pentagon Memorial site excavation. The refi ll of the bridging layer ensures the site 
foundation will structurally support the Memorial.


